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FEDERAL HIGHWAY ADMINISTRATION

LOUIS LAKE ROAD

SHOSHONE NATIONAL FOREST

WYOMING

TRANSCRIPT OF HEARING PROCEEDINGS
OCTOBER 2, 2003

PRE-SHOW BID MEETING

This Pre-Show Bid Meeting was held in Lander,
Wyoming, at the Best Western Inn of Lander, 260 Grand View
Drive, at 2:00 p.m. on Thursday, October 2, 2003. This
matter was reported stenographically by Sara C. McDowell, a
Registered Professional Reporter and a Notary Public of the

State of Wyoming.
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Those present at the head table:
Bert McCauley - Project Manager
Daniel Alzamora - Geotech Engineer

Brenda McGehee - Acquisition Program Specialist

Mel Dahlberg - Task Manager, Parsons, Brinckerhoff

Burns Davison - Washakie District Ranger,
U.S. Forest Service

Contractors Represented Contact Name
United Rentals. . ... ... ... . ... Vince Slusher
Inburg Miller Engineers. ... ... .. ... ..... Travis Pearson
American Civil Contractors............... Tom Hanke
Gursey Construction......_ ... .. ... .. ..... Brian Heikes
EH Oftetal & Sons, Inc....... . ........... Jeff McDonald
Rice-Kilroy Construction................. Jim Rice

Jeff Kilroy
McGarvin Moberly. . ... ... .. . oo, Charles Gilmore

Dave Christy
High Country Construction................ Richard Bennett

Chad Connell
Wilson Brothers Construction............. Kim Wilson
Circle Paving. .o oo e i i i e i e eeeaaaas Lee Sims

Robert Clyde

Riverton Concrete Products............... Bob Lebeda
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OCTOBER 2, 2003, AFTERNOON SESSION, 2:00 p.m.
PROCEED INGS

MR. McCAULEY: 1 guess we will get started with
the question/answer period. My name is Bert McCauley, and
I"m the project manager on the project with the Federal
Lands Highway Division. And we"ll start the introductions
here, and we will go right down the line.

MR. ALZAMORA: My name is Daniel Alzamora --

(The court reporter interrupts and asks the
speakers to speak slowly and clearly.)

MR. ALZAMORA: My name is Daniel Alzamora, and I™m
a geotechnical engineer with the Federal Land Division.

MR. DAHLBERG: 1 am Mel Dahlberg with Parsons-
Brinckerhoff Engineers. We did all the plan preparation and
the design.

MR. DAVISON: 1 am Burnie Davison. | am the
district manager here for the Washakie District of Shoshoni
National Forest.

MS. McGEHEE: I am Brenda McGehee, and 1 am in the
contracting section of the Central Federal Lands Highway
Division. And Sara just reminded all of you, please when
you ask questions, talk loudly and concisely and -- or not
concisely -- but make sure you enunciate well, so she can
hear. And before you ask a question, be sure you introduce

yourself. Give your name and the company that you"re
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representing.

MR. McCAULEY: Okay. What I want to do now is go

through -- I want to repeat what 1"ve -- what | said this
morning, SO in case -- so we get that on the record, except
maybe for the staking information. |Is there anyone here

that was not here this morning? Everybody was here this
morning?

Okay. First of all, the rangers guard station
just inside the national forest can be used for a contractor
office. And the FHWA office will probably be there as well.
There"s a phone and power service there. And a temporary
fence is being constructed there to help provide security
for any equipment or any other material you have to store
there. And the limits of that site will be worked out with

Burns here at the Washakie District.

Also, 1 wanted to -- as | said this morning, 1
think that there would be contractor relocation -- or prime
relocation, whatever -- of the power line that goes to the

youth camp. Fremont County is not going to be able to
relocate that line with their forces, so we will include it
in the plans to be relocated by the roadway contract.

I think I also said that you don"t have to be
present at this pre-show in order to bid on the project. |1
want to make that clear, and 1 think that was said in the

notice that was put out.
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And then 1 also wanted to go through the general
overview comments on the project that were on the
introductory handout sheet. So if you have that -- does
anyone not have a copy of that? Do we have more copies of
that?

MS. McGEHEE: Yes, we do.

(Ms. McGehee gives the documents to several people
who raised their hands.)

MR. McCAULEY: Down on the second half of the page
where it says general overview of the project on number one,
we"re having this pre-show, because we were hoping that
there would be an early signage of the transportation bill
that"s before the House and the Senate now.

And what we have heard just recently, in the last
couple of days, is that there®"s been a five-month extension
to the current funding levels under the 21 bill, which means
basically it"s just an administrative funding -- It provides
administrative funding -- for us to continue to run our
operations. And it does not provide any construction money.

So what that means is the congress has given
themselves five months to come up with a transportation
bill. So in all likelihood, there won"t be a transportation
bill until March. Which means that we can®"t advertise this
project until we have money from the new bill. So, you

know, hopefully -- we can all hope that we would get a bill
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before Christmas.

We were planning on targeting sometime in February

as of an advertise date for this project. If we get a bill
before the end of February, that®"s -- that®"s when we will
try and advertise. |If not, we will have to advertise when

we get a bill. So | want to give you that scheduling
information.

Let"s see, on Item No. 2, we can talk about
specifics in the project when we get to that. On Item
No. 3, I wanted to just make it clear that these are some of
the stand-out items that will be In the contract: The
staging and storage and waste areas are not identified iIn
the contract, and those areas will be contractor selected,
as you need for your operations. That will be in
cooperation with our project engineer on site, and Burns
here at the Washakie District.

On any sites that are outside -- any storage or
staging areas that are outside of the area we have
cleared -- which is basically a 200-foot wide corridor --
any sites that are outside of that, that are contractor
selected, will need to be cleared -- they will need to be
certified through us, the federal highways, that all the
NEPA requirements are cleared, which basically means that
any threatened, endangered species, any waters of the U.S._,

wetlands, those types of issues, have been taken care of.
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So you"ll also need to certify, of course -- just
like on any contract -- that all state permits have been
taken care of for use of those sites. And then you would be
getting with our contracting officer or project engineer and
Burns to develop stipulations and conditions on the sites if
you wanted to use them. And those would be documented in a
letter and would become part of the contract, as far as how
that area could be used, what could be stored in that area,
and how that area would be reclaimed when the area -- when
you were Ffinished using that area.

Let"s see, I also mentioned in there -- and 1 want
to make sure you know -- that there®s a WYDOT project that
will be ongoing simultaneously -- probably the first year
anyway. | am told by WYDOT that that project on the Sinks
Canyon Road is scheduled to be completed by September of
next year.

Let"s see, Item No. 4 is self-explanatory. We
will be using FP96 metric for the project design. | am sure
you know that by now.

Let me back up to what I just said about the
staging, storage and waste areas. |1 wanted to mention that
there is a waste area that has been identified by the
Shoshone National Forest on forest property that is about
two miles west of the project on the working road. Isn"t it

about two miles?
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MR. DAVISON: It"s not quite two miles.

MR. McCAULEY: So that area -- that waste area has
been made available for the contract. But I still have to
go through many kinds of discussions with Burns about how --
what you are going to waste there, and how you are going to
waste it and grade it out or whatever.

On Item No. 5, the environmental constraints on
prosecution of the work in some areas. In Section 108,
which is Page 1-16 in the SCR, there is an active Peregrine
Falcon nest, so we have some stations there under 108.01
(a), where blasting can"t occur between April and June. On
Item (b) in that section, we"re going to perform a Goshawk
survey as early as possible in the spring of next year to
determine if there®s any Goshawk nesting in the area.

IT there are, 1 can"t tell you at this time what
the measures and controls would be on construction to
prevent disturbance to them. |1 don"t believe they would
hamper work that substantially. But at this time, we don"t
know what those measures and controls would be. And
hopefully, there won"t be any nesting in the area. We have
suitable habitat, but we have not found any in the past.
And hopefully, that will not occur.

On Item (c), the cleaning of all the equipment,
we"ll just be asking, 1 think, in that situation that the

equipment be thoroughly washed when brought on the project.
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It"s not meant that you have to clean it every day. We just
don"t want to bring in any noxious seed or any other
materials like that.

On Items (e)(F)(g), we"re discussing there
basically, the public information. In getting information
to the public on this project, we have decided that we are
going to hire a public information specialist or a
consulting firm, if you want to call it that, to run that
public information program.

And all we will be asking from you is to
coordinate with that person through our CO, providing work
plans and schedules and traffic control information, so that
firm can get out the information to the various media and
also to the Shoshone National Forest®s various offices, so
they can answer questions in a timely way about what®"s going
on with the project.

Then, 1 think -- 1 think 1°11 just -- the traffic
control restrictions on there, we went to a considerable
amount of effort to work out traffic control and what"s left
to be open and whatnot, with the folks that need the road.
And 1 think I"11 just wait for questions on that.

But to give you an idea that the intent of that is
that the water supply of Lander is up there. The Fremont
County Youth Camp is up there. And Fremont County gets some

revenue from that youth camp. So those two entities, for
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sure, they need to get through when they need to get
through. And of course, along with emergency vehicles that
need to be able to work.

So there are some -- | mean, you can read those --
but there are some conditions as far as when and where and
how and why traffic control has to be worked around.

On Item No. 6, as a general overview, 1 have
indicated that there was some local opposition. And | don"t
know how many of you are from this area, but we have been
through a long, drawn-out process with the public in this
area on this project. And we have probably done more
consultation than any other project 1 can remember in recent
history.

So we have got a good number of commitments that
are geared towards meeting that public criticism of the
project. And, you know, we will be paying real close
attention to how we -- how we progress the work, as far as
the aesthetic outcome of the work.

There will be a -- 1 think I mentioned that in
that item -- a landscape architect will be required for
consultation. But we have decided, in meeting with the
forest service, that Shoshone National Forest is going to
provide that service to us, and that will not be required as
part of the contract.

There will be some coordination with the --
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through the Shoshone National Forest field rep and Burns and
their landscape architect and vegetation specialist through
our contracting officer. |In other words, | guess what 1 am
saying is, you won"t be able to just go out when you are
taking out a slope and rip it down the way you would maybe
like to.

There might be some requirements to take it down a
certain way when you get into certain areas. So be that
kind of -- 1 guess you might call it a constraint, but 1
jJjust want to be careful about how we shape the slopes on the
project so that it looks as natural as possible. And there
are planting pockets available, things of that nature.

On Number 7 there"s going to be a merchantable
timber purchase required. And the way that®s going to work
is -- 1 have not written the SCR for that -- but the way
that will work is that we will have an estimate for the
amount of timber that is merchantable. And then the
clearing contractor will need to remove that timber.

We will need to first of all get an -- enter into
an agreement with the Shoshone National Forest. But you
will remove the timber and dispose of it however you want
to, after you pay the forest an amount of money if they
estimated that"s how much it"s worth.

And right now, the preliminary estimate on that is

$5,000 merchantable timber.
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And that is an example agreement that needs to be
taken care of before clearing can start. And that will be
back in the final SCR on the project.

The way that*l1l work is that once you have gone in
and set reference hubs, as far as how the "rounding” is
going to work out based on how it"s cut, then you will be
contacting the field rep with the Shoshone National Forest,
and they will come out and work with you in marking these
trees and whether or not in those slope "rounding” limits
are merchantable. The idea being that we want to leave as
many trees within there as we can.

Obviously, there will be some real close to the
cut that we won"t be able to leave. But if there are some

borderline or near the outer "rounding,'™ and we can leave
them, then we will leave them. So that"s the idea on that
requirement.

There®s one other thing I wanted to make sure we
cover, and that"s that 1 wanted to mention that we have
worked out with the agencies -- in the last day or two --
and that is that at the pre-con, we are going to be asking
that a haul road plan be submitted, or a hauling plan be
submitted.

And basically what we are talking about is a map

with the haul routes designated on it, and what duration

your hauling is going to be -- what the scheduling for your
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hauling is going to be, what kind of vehicles you will be
using, et cetera, that kind of thing. And we will explain
that more in the SCRs that we put in for that particular
requirement.

But the idea is that you and the owner of the
roads, along with our CO, would get together and work out a
plan for how hauling is going to operate on that roadway,
and how any repairs might be taken care of and paid for and
whatnot.

You know, it"s possible there could be some county
roads involved. It"s possible there could be forest roads
involved. And the owners of those roads are concerned about
the condition they are left in, and also they are concerned
about the safety to the public while hauling on that.

So 1 think -- I don*t know if I mentioned -- 1
probably didn"t mention -- but there"s no contractor --
there®s no identified source of material for the project.
It"s contractor-selected source. And the source that is
being used for the WYDOT project on the Sinks Canyon Road is
my understanding state land, and there"s only so much
material that can go out of there. And there are
reclamation requirements.

And there"s basically -- WYDOT has given a
guarantee that that will be used for that project and then

shut down and not used again. And that"s what we"re told by
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WYDOT at this point in time, as far as that pit on the Sinks
Canyon Road.

I think that"s all 1 wanted to point out. Let me
start off the question period by reading the question we got
from Riverton Concrete Products. And they asked the
question: '"Plans appear to show in part pre-cast concrete
box culverts. Similar products proprietary for CONSTAN.
Will you accept other products which may be more, quote,
"square® in lieu of the quote "arch® style?"

And the answer to that is, yes, we will. Box --
you can submit any kind of box that fulfills the
requirements of that. We are not asking for a sole source
provision on that. And that"s all | had. Did anybody else
have anything they wanted to point out before we get to the
questions and answers?

Okay, I guess we are ready to entertain questions.
And 1 guess we want everyone to state their name and what
company they represent?

MS. McGEHEE: Right.

MR. RICE: Jim Rice, Rice-Kilroy Construction.

The present WYDOT project that went through the -- located
in the pit up there -- because they were concerned about the
damage to the county road or city streets going from the
present pits that are available here.

You state we submit a plan as to who"s to take
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care of damages? Will the contractor be responsible for
damages on the roads, or are you, the owner, going to help
take care of those damages? You are not giving us a pit, so
we have to get it from somewhere.

MR. McCAULEY: What we are thinking right now is
that we would include some money in the contract -- in the
way of equipment hours or whatever -- to pay for any repairs
that need to happen. And we are also thinking that we
would -- there would be an initial survey of those roads
done -- a visual survey or windshield survey done -- with
the owner and the contractor and our CO, to agree on what"s
in bad shape and what"s not.

And, you know, we will tell you that we want this
to be left in at least this condition, and there would be
money in the contract to help pay or provide for any repairs
that needed to be done. So we would be asking the
contractor to do those repairs, but we would be providing
the equipment hours to do that with.

MR. RICE: Thank you. Jim Rice, Rice-Kilroy
Construction. What is your anticipated contract time? One
season or two, do you think?

MR. McCAULEY: That is going to depend on when we
are going to get it advertised with the new bill that we are
waiting on. |If we can get it advertised when we want to,

which is in February, and get an April award, we are
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thinking that it might be able to be done iIn two years.

IT we get a late award, you know, in the "04
season, it could dribble into a third year.

MR. HANKE: Tom Hanke, with ACC. Can you explain
exactly where this station area is? |1 am confused exactly
as to where it is. |Is it the one by the guard station?

MR. McCAULEY: Okay. Okay. Just as you go across
the cattle guard into the national forest, the only building
on your right is a little duplex looking thing, right?

MR. DAVISON: Yeah, and there®s a little mobile
home trailer sitting right next to it.

MR. HANKE: So it"s right after that cattle guard
there?

MR. DAVISON: No, it"s up about a mile and a half
to the forest boundary.

MR. HANKE: Oh, along 1317

MR. DAVISON: Yes -- yes.

MR. HANKE: Okay, which side of the road?

MR. DAVISON: It"s on the right-hand side as
you"re going up.

MR. HANKE: All right. All right. On the
schedule, 1 notice it says Schedule A. Is there an A, B or
C where you keep adding to it?

MR. McCAULEY: Right now we are not anticipating

any schedules.



10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

MR. HANKE: Just the one schedule?

MR. McCAULEY: Just the one itemized schedule.

MR. HANKE: And what type of bid is this, just --

(The court reporter interrupts and asks for
clarification.)

MR. HANKE: What type of bid is this? Is it
low-dollar guy gets 1t? Does the low bidder get the job?

MR. McCAULEY: Yes, that"s right. Any other
questions? You mean these plans were that good?

MR. RICE: Jim Rice again. You state you have a
200-foot corridor top and bottom. Does that mean we can
utilize the area outside the clearing limits for a staging
area without Burns approval, or once we go outside the
staging area -- or the clearing limits -- do we need to have
approval?

MR. McCAULEY: You will be asked to stay inside
the clearing limits. And anything outside of that will have
to be coordinated through Burns for use as storage area or
whatever.

MR. RICE: Even if it"s inside the 200-foot
corridor?

MR. McCAULEY: That"s correct. That 200-foot
corridor area was just for clearance. The ground surveying
we did for our archeological and things was iIn that area.

But then that part will be done --
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MR. RICE: But then that"s easier than going to
them and asking for a new place, correct?

MR. McCAULEY: Right, that"s correct. Anything
outside of that 200-foot corridor, we would not have cleared
in the environmental document. So you would have to do that
as well as develop any stips or —-

MR. RICE: But inside the 200 feet, we could
jJust say, we"d like an area here, and it should --

MR. McCAULEY: It should be environmentally
cleared, yes.

MR. RICE: Fine.

(The following speaker did not sign the pre-show
conference sigh-up sheet.)

MR. CHRISTY: Dave Christy, with McGarvin Moberly.
Do you have water sources of any type set up, or is this on
the contract?

MR. McCAULEY: We haven®t. We have not set up any
water sources, no. That would be contractor selected
sources.

MR. McDONALD: Jeff McDonald, EH Oftetal & Sons.
On Sheet A-13, the Grading Summary, Note 2, 1 believe, the
wall excavation quantity is a subsidiary item and is not
included in any pay item on classified excavation or
anything else. Is that correct?

MR. DAHLBERG: That"s correct. That needs to be
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included in the cost of the MSE or the wall. It"s basically
that wedge of soil behind the wall that needs to be a
granular material.

MR. ALZAMORA: We were anticipating using the
material from the site.

MR. DAHLBERG: Right, but it was not a separate
pay item.

MR. RICE: On-site material?

MR. DAHLBERG: Yes.

MR. ALZAMORA: There will be some requirements for
on-site material, but we are anticipating that most of the
on-site material will be able to be used for the wall.

CLARIFICATION BY MR. ALZAMORA:

The fill materials used in the MSE walls must meet
the specifications in the SCR. We do anticipate that some
to most of the material excavated from the site will meet
these specifications.

MS. McGEHEE: Did you have another question,

Mr. Rice?

MR. RICE: Yeah. The waste area, is it big enough
for 11,000 --

MR. DAVISON: If it"s not, we can enlarge it. We
can make it Fit.

MR. RICE: I mean, you"ve got 11,000 of waste --

11,000 meters of waste, and we only have 15,000 yards.
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It"s —- you"ve got a big enough area to accept that though?

MR. DAVISON: Well, we looked at it, and we
decided that it would hold most of it. It may not hold all
of it, but we can clear it and go ahead to the west if we
need to.

MR. RICE: Okay. Will you allow the grinding back
on site, iIf we chip -- on the clearing and grubbing -- if we
chip it, will you allow it back on site?

MR. McCAULEY: 1 tell you, I am going to defer
that to -- are you talking about the slash?

MR. RICE: Well, we would grind it. It would just
be like a 3-inch minus or something like that.

MR. McCAULEY: 1"m going to -- 1 going to refer
the answer to Kent Houston. He"s in the back. He is the
re-vegetation specialist on this. Kent, they want to know,
can they chip, slash, and lay that back on the site? And I
think we agreed that we did not want that -- and it"s Jim,
right?

MR. RICE: Yeah.

MR. McCAULEY: How were you thinking of using
that?

MR. RICE: Well, either incorporate it in some of
the fill. Sometimes you just go through and clear it and
blow it on the ground and mix it right back in with your top

soil, and then strip the top soil and just incorporate it
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back.

I mean, otherwise, we have to haul all that off
the mountain. It is a chipped product. But, you know, 1
don"t know how many truckloads there would be. But there-s
a fair amount of material that will end up being generated
there, that"s outside the logs.

MR. McCAULEY: 1 think -- I think we would like to
maybe research that further and get you an answer in the
written transcript. We did discuss that we didn*"t want it
mixed in the top soil, right, Kent?

MR. HOUSTON: That is correct.

MR. RICE: You did not?

MR. McCAULEY: We did not, because it takes away
nitrogen or whatever from the plants. But as far as being
able to mix it into the embankment material or whatever, I™m
not sure. But we will get an answer for that.

MR. HOUSTON: Yes, I need to think that question
through.

RESULT OF DISCUSSIONS BETWEEN FOREST SERVICE AND
FEDERAL HIGHWAYS FOLLOWING PRESHOW:

We will not allow slash to be chipped on-site and
used for mulch or buried in Fills. It could be disposed of
at the SNl waste area mentioned earlier, or hauled off to a
contractor selected site.

MR. RICE: Okay.
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MR. McCAULEY: One thing I wanted to point out if
I could, that is going to change from the soil nail wall
stone masonry covering. With what we"re showing now, we
don"t have a specification for that, and we recently got one
on that. 1If you have architectural graphic standards, what
we"re going to require on the face of that wall is an
uncoursed full stone pattern, on the face of that wall.

And the size of the material that will be put on
that wall will be -- 60 percent of the total rock face would
be 12 by 20 or 16 by 30-inch rock. So 30 to 40 percent of
the total rock face would be stones ranging from 6 by 14, to
12 by 20 in size. And 5 to 10 percent of the total rock
surface would be small Tiller stones.

And we are looking at plus or minus 5 percent. So
we would be looking for a quarry gravel stone mix that met
those specifications, and there would be a cap stone on it.
We"d have joints raked through an average depth of -- 1
think one and a half inches, but not exceeding two inches.

And 1 just want to point out the color of the
material on the wall. When it"s finished, we wanted it to
match the surrounding rock that"s out there. So just to
point out that it"s not -- we are looking for an aesthetic-
looking wall there when it"s done, and basically not a brick
wall.

MR. RICE: Is the rubble masonry rock 87 meters?
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But you"ve got meters cubed. | mean, if you are going to
measure it in volume metrically -- do you have it cubed
there?

MR. McCAULEY: No.

MR. RICE: Or is it a tie-back? Oh, a tie-back
wall 388 meters square?

MR. McCAULEY: Correct. That is the tie-back
wall.

MR. McCAULEY: It is a cut wall, the last wall on
the job on the up-hill side. And 1 want to point out that
that information would not be in what you have now. Just
so you know, we are looking for aesthetic treatment on that
wall. You will be submitting rock samples to the CO to get
approval with the landscape architect, before he went to
work on that wall.

MR. KILROY: Jeff Kilroy, Rice-Kilroy. Could we
use the rock that was on the job?

MR. McCAULEY: You could. There"s no reason you
could not.

MR. RICE: Jim Rice. Will you have -- at the
pre-con, can we set some time limits on approvals getting
back, being we are going to have to work with an agency
outside of you folks on the landscape work? And you say
even the cut slopes, would it be feasible to set some time

frames to keep the project moving, so that if we submit
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samples, we can expect an answer within so long?

Or when we are ready to cut a slope -- | mean, you
know, we are working outside of your agency, and, you know,
you are the owner. And the project has to move forward. So
sometimes when those things happen and it drags the contract
out. And rather than do that and give everybody a case, if
we just set some deadlines, then we are all under them --
both the contractor, owner and consultant -- and whoever you
bring in.

MR. McCAULEY: That would be completely
reasonable.

MR. RICE: That would be good for us. We would
appreciate that as contractors.

MR. McCAULEY: That is good input.

MR. McDONALD: Jeff McDonald, EH Oftetal and Sons.
On Sheet 1-40, 1 believe it was trying to say that Monday
through Friday, after June 1st, you have to have no delay to
the traveling public from 4 p.m. to 8 p.m.; is that correct?

MR. McCAULEY: 1 am sorry, could you repeat that?

MR. McDONALD: On 1-40.

MR. McCAULEY: Where it says after June 17?

MR. McDONALD: Yep.

MR. McCAULEY: And the question was?

MR. KILROY: Well, it says iIn there you can"t open

the road. And if you close the road to build the wall --
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(The court reporter interrupts and asks the
speaker to speak more slowly and clearly, and to identify
himself.)

MR. KILROY: Jeff, Rice-Kilroy. If you come in
from the other way and plow the snow to keep the road open
to the people -- and basically, to build them walls, you are
going to have to close the road. You are not going to have
room. So are we going to have to plow snhow every time we
get a spring snowstorm here?

MR. RICE: And another thing, will you allow a
stoplight at the wall construction, or will that be
considered a delay? 1 think you have enough room for
one-way traffic there, but you don"t have enough for
two-way. And would you count as a delay a stop-and-go
light?

MR. McCAULEY: No. I think, in fact, we have a
traffic control sheet that shows a stoplight and/or a stop
sign.

MR. RICE: And could you clarify that and allow
that? Well, a stop sign, you might not have the visual
distance. The traffic-control people, 1 believe you would
rather deal with that than 24 flagging or something like
that. Put a stop-and-go light up for the duration.

MR. DAHLBERG: And we had the items in there for

that. The temporary traffic control is specifically for
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that.

MR. RICE: But it doesn"t read -- what Jeff was
asking is, it does not allow for that, if you want two-way
traffic non-delay from 4 to 8 p.m. And if we put the
stoplight up, it"s there for the duration of the wall
contract. |Is that what you are getting at, Jeff?

MR. KILROY: Yeah; it says no delay, period.

MR. RICE: No delay.

MR. McCAULEY: Okay. It appears we need to
clarify that. We didn"t mean to indicate that there would
have to be two-way traffic. We realize those walls can"t be
built with two-way traffic. So we will allow one-way
traffic.

And 1 don*t think a light -- what we are trying to
say there -- and apparently we need to clarify that -- is
that we don"t want traffic stacked up for, you know, an hour
waiting to get through a one-way lane. The time they are
waiting, plus the time it takes to clear, can be no more
than 30 minutes on a one-way lane.

And then if you"re -- from 4 to 8 p.m. every
night, we want -- | mean, there can be times when you can
close the road. We have already said that can be worked out
in advance with the CO, as to when road closures can occur
and for how long. But from 4 to 8 p.m. every night, we need

to allow time where it cannot be closed, where people can
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get on and off the mountain every night.

MR. RICE: Tell us how many we are limited to.
There®s four walls. Can we put two up at a time and work on
two with the stoplights or three?

MR. McCAULEY: We have not specified.

MR. RICE: Well, I am asking you to consider what
you think would be prudent, and then we know how to bid it.

MR. McCAULEY: Well, we don"t want to constrict
your thought process in any way. |If you can do all -- am
I -- am I right about this?

(Mr. Davison nods his head.)

MR. McCAULEY: -- if you can do all four of them
and cut the wall all in one operation anyway, to get traffic
through there, 1 don"t think we have a problem with that. 1
think it"s, you know, the -- the thought being that we are
jJust not going to allow, you know, to close the road for an
entire week or, you know, a week at a time.

MR. DAVISON: There"s another -- Burney Davison
with the Forest Service -- there"s another part of this that
you need to be aware of, and one of the reasons we are
trying to get this thing so that you can bid on it and get
the contract as early in the spring as possible, is because
normally we do not open the gate to allow people to get up
there until after -- or right around memorial day weekend or

the 1st of June.
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So we are hoping that the weather -- and generally
the weather is dry enough on the bottom on that first mile
of -- actually, it"s the last mile of the project, the first
mile going up the hill -- such that the person can get in
there and work continuously, without interruption and
without trying to provide for traffic and everything else,
like for April and May; to give you as much time as possible
to do some quality work.

And then we are trying to deal with trying to get
people in and out, so that they can access the wilderness
trailheads, access those campgrounds and that sort of thing.

And the reason for the snow plowing is, if you
were to start -- | think we said before June -- or May the
23rd --

MR. McCAULEY: June 1st.

MR. DAVISON: -- was so that the youth camp folks
can get in there and get their youth camp set up. And they
can come in from the south end all the way through, without
disturbing work on the project.

And the same thing for the City of Lander water
system. Those people need to get in there and tend to that,
so that they don"t have a wreck when the spring runoff comes
up. So that was why we said to try to keep that upper road
open, so they can get in and out, yet the contractor can

still get something done. If that helps you.
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MR. KILROY: Yes, it does. | mean, we can work on
this end. We just open it up to the upper highway and --

MR. DAVISON: Correct.

MR. KILROY: -- let them come iIn that way. It"s
longer for them, because they®"ve got to drive clear up
there. But they can get through there without impacting us.

MR. DAVISON: That"s right.

MR. McCAULEY: And in the fall, | guess, there"s
another closure that takes place at some point.

MR. DAVISON: Yeah, we close it for snowmobile use
in the wintertime. And so a person would have to leave it
in the condition that you can run a snowmobile through
there. Because you get snowed out generally around the
middle of December. But by the same token, the campground
is closed. Nobody rarely uses the wilderness once you get
through the hunting season.

But the month of September is another down time,
as far as traffic. Traffic is very light in September. And
then in October i1t picks up for the hunting season. And
then after hunting season, it trails off again. So if you
have a late fall, you can continue to work in the fall. But
of course that"s -- nobody knows the answer to that.

So what we are trying to do is get you some blocks
of time to do some quality work, so you don"t have to mess

around with the traffic all the time.
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MR. McCAULEY: And that -- just to throw something
in there -- i1t reminded me that we will need to develop
something to put in here about maintenance of traffic for
winter closure. We will have to leave it in some kind of
shape, where the groomers and the snowmobiles -- or the
snowplows can get through there without running off and
hitting something.

Did that answer your question?

MR. KILROY: Yes, thank you.

MR. McCAULEY: Yes.

MR. RICE: Burns, is there any camping allowed up
there at all for our people? Can we -—-

MR. DAVISON: What do you mean, Jim?

MR. RICE: Well, if we have people wanting to stay
up there -- iIn the campground up there -- are they excluded,
or can they just, you know, go 14 days or --

MR. DAVISON: No, we can deal with that. We can
designate an area or areas that will meet your needs. We
won"t be able to put you in a campground per se. But that"s
not to say if you want to stay in the campground and pay a
fee, you can do that. But we can arrange for areas where we
think we can put you up.

MR. RICE: Are there any dump stations on top?

MR. DAVISON: No.

MR. RICE: No.
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MR. McCAULEY: Burney, | had a question. Karen at
one time was working on a -- some kind of a food plan, or
was that for this project?

MR. DAVISON: That does not apply. We don®t have
to do that right now.

MR. RICE: Not in this end of the county.

MR. DAVISON: Right.

MR. RICE: It might change by next year, right,
Burney?

MR. DAVISON: No, I don"t think so.

MR. CHRISTY: You have got California type
profilograph specified in here. Was that the new laser type
that the highway department has? Would that suffice as far
as the smoothness spec --

MR. McCAULEY: 1 don"t have any answer to that
one. | will have to get with our pavement guy.

MR. CHRISTY: Okay.

MR. McCAULEY: And see what he says. And if I --
let me make sure | understand your question is that will the
WYDOT laser type for profilograph substitute for the
profilograph requirements we have here?

MR. CHRISTY: Right.

MR. McCAULEY: 1711 get you an answer to that.

RESULT OF DISCUSSIONS BETWEEN FOREST SERVICE AND

FEDERAL HIGHWAYS FOLLOWING PRESHOW:
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Our specification will remain as written.

MR. RICE: We don"t have the California type in
the state, everybody here uses --

MR. CHRISTY: We have one, and 1 think there®s two
others in the state.

MR. McCAULEY: One thing 1 could point out that we
have changed and discussed since the last couple of days is

that in turf establishment, the mulching that we are going

to be -- what we are going to be referring you to, as far as
mulching goes, is it will not be a 625 spec. It will be a
713 spec.

And we are going to be asking for a recycled pulp
fiber for the mulch, which I think is commonly known as
bonded fiber matrix and/or erosion control matting Excelsior
blanket. So there will be areas where there will be bonded
fiber matrix on top of the seed, and there will be areas
where there will be an Excelsior blanket on top of the seed.
But just those two.

RESULT OF DISCUSSIONS BETWEEN FOREST SERVIE AND
FEDERAL HIGHWAYS FOLLOWING PRESHOW:

(Note: Excelsior blanket is being considered for
elimination in favor of 100% BFM.)

MR. RICE: On your clearing limits, will you
pay -- you have got 16 hectares. Okay, Central has paid for

the whole limits of the job, generally. In other words the
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width, clearing limit to clearing limit, the length of the
job, which is how you measure it correctly.

Western Federal has been issuing plans lately with
the roadway template taken out.

MR. McCAULEY: Oh, really?

MR. RICE: The last two in the park had the
roadway template excluded from the clearing limits -- or the
hectares. So this one -- 1"m assuming that with this number
of hectares that you®"re -- let"s see, the mulch --

MR. McCAULEY: 1 am going to have to check that,
Jim. I"m thinking it"s what we have got shown in there.

MR. KILROY: Outside to outside?

MR. RICE: You generally go clearing limit to
clearing limit, the length of the job.

MR. McCAULEY: Right.

MR. RICE: But Western has changed it. And 1 just
want to make sure you have not.

MR. McCAULEY: 1 will verify that for sure. But
for right now, 1 am thinking 16 hectares is about, what, 40
acres?

MR. RICE: 1It"s got to be one or the other.

MR. McCAULEY: Right, but I will verify that.

RESULT OF DISCUSSIONS BETWEEN FOREST SERVICE AND
FEDERAL HIGHWAYS FOLLOWING PRESHOW:

The clearing and grubbing quantity shown on the
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plans does not include the existing roadway prism. The
output from Geopak for the Clearing And Grubbing (27.56 ha)
has an estimated area of the existing roadway prism
subtracted [5 m average roadway with 3 m on either side of
cleared prism slope for a total of 11 m (36 ft) times the
length (12.69 ha)]. An adjustment was made that added area
back in to account for the additional clearing and grubbing
at the realignment section (1.26 ha). The calculation is
27.56 - 12.69 + 1.26 = 16.13 ha total clearing and grubbing.

MR. RICE: Do you have anything at all in the box
culvert, or is that left to our design? Is there anything
in here on it?

MR. DAHLBERG: It"s just that basic shape --

MR. RICE: Is there a basic shape shown?

MR. DAHLBERG: Yeah, there®s a layout sheet. 1
think if you look at D -- Sheet D 1-A and D 1-B, there"s a
basic shape. It is the basic configuration, and then
there®"s a little bit more of a blow-up on D 1-D.

MR. RICE: Yeah, okay.

MR. DAHLBERG: One thing I want to point out with
that, it needs to be a native bottom. That"s the main thing
why we went with the three-sided culvert with the native
rubble or river rock from the bottom of it. And it needs to
be at least that wide and meet that stream criteria for the

velocity of basically one meter per second, so the fish can
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migrate upstream. That"s why it needs to be that wide is to
keep the velocity.

MR. RICE: We just packed rocks in two of them.

MR. McDONALD: Jeff McDonald with EH Oftetal.
Going back to that sheet A-13, the Grading Summary, the wall
backfill is also not a payout. There®"s no payout for the
wall back, is there?

MR. RICE: The MSE wall?

MR. McCAULEY: Yeah, there®s no payout.

MR. RICE: We didn"t get paid on Fall Creek for
that.

MR. ALZAMORA: The wall backs are incidental to
the wall.

MR. McDONALD: Thank you.

MR. SLUSHER: Vince Slusher, United Rentals.
Talking about the signals that were brought up. Here in
Wyoming, they require us to have them cabled, so they talk
to each other through a cable. Is that going to be required
or can we have the remote access where they communicate back
and forth by radio link?

MR. McCAULEY: We haven"t gotten that far into it
as far as I know. What -- we will have to see what we would
like, 1 guess. What do you prefer?

MR. SLUSHER: It really doesn®t matter to us.

MR. McCAULEY: Okay.
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MR. SLUSHER: Radio link is probably going to be a
little more efficient. And that will be because of the
contractor trying to do their dirt work. You put a little
cable down, and you can"t see it. And when they run over
it, you lose your communication right there when it gets
busted.

MR. McCAULEY: Okay. I1"1l1 have to get back to you
on that.

RESULT OF DISCUSSIONS BETWEEN FOREST SERVICE AND
FEDERAL HIGHWAYS FOLLOWING PRESHOW:

Either technology, cable or radio-link will be
allowed.

MR. SLUSHER: Okay. Another problem with the
signals too, is also going to be the placement of them. In
a lot of those locations, 1 don"t know if you are going to
have room for that signal to be sitting there. Because of
the drop-offs, they may have to sit right on the road and
take up one lane. Because they are about a four by six
trailer.

MR. RICE: Jim Rice. What type of preliminary
information prior to construction will you furnish us on the
survey to verify? Will we get a disk with all the
earthwork, you know, and everything? And will we need to
verify yours?

MR. McCAULEY: Don"t we submit --
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MS. McGEHEE: We always have the geotech material
support earthwork summaries available. And if you would
like a copy of them, we would be more than happy to provide
those to you on a hard copy, no disk.

MR. RICE: No disk?

MS. McGEHEE: No disk.

MR. RICE: We got disks the last two jobs from

Central.

MS. McGEHEE: Did you?

MR. RICE: Yeah.

MS. McGEHEE: For the earthwork?

MR. RICE: Yeah.

MS. McGEHEE: What two jobs?

MR. RICE: Driggs and Fall Creek Wilson.

MR. McCAULEY: We are requiring them to submit
CDs.

MS. McGEHEE: Okay, yeah, we will get you a CD of
the earthwork.

MR. RICE: If we verify your quantities before
then, we have no question, unless there are changes.

MS. McGEHEE: |If they provide us with a CD, then
we can certainly make copies to any contractors that would
like that.

MR. RICE: Okay. And then your survey is going to

be verified from the ground or all from aerial?
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MR. McCAULEY: From the ground. The sections that
are out there now on tangents and the flatter curves are at
20 meters, and then on our sharp curves, they are 10.

MR. DAHLBERG: Those are 10 meters.

MR. McCAULEY: And I think -- did we require 10
meter sections at walls?

MR. DAHLBERG: 1 don"t think so. | think It was
only the tighter radius curves.

MR. RICE: On the wall submittals then, if you
have it done on 10 meter sections, how tight do you want us
to run for your approval, the shop drawings as a geotech?

MR. ALZAMORA: As a geotech, we"re going to look
at the design, work the analysis of the walls, and make sure
that your design works -- that the analysis matches -- and
the calculations match the drawings. From a geometry point
of view, I am not sure what we normally do.

MR. RICE: Well, I believe the information you
furnish us will not be sufficient. We will have to go
resurvey the walls. And the problem we have is --

MR. ALZAMORA: Well, usually -- sorry to
interrupt -- usually the contractors, in the specifications,
are required to resurvey the walls and layout. The
contractor will have to layout the walls on cross-sections
and develop a new elevation view for the wall.

MR. RICE: Yes, because --
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MR. ALZAMORA: And submit it to the project
engineer for approval.

MR. RICE: -- trying to get an early start to
benefit from when Burns says the road opens, that all drifts
snow on the downhill side. 1It"s like 6 weeks or more to get
submittals in and back to us normally. And so that requires
us to get the actual elevations quite early in the year.

And when the snow is there -- so we are going to lose the
window that he is talking about, if we have to resurvey for
you.

But if you surveyed the walls in and had accurate
information now that you could furnish us with, prior to the
snow being on there, then we could get that part going.

Otherwise, we are going to lose 1t. Because, you
know, how long it takes. | mean, it takes 6 weeks, and
that"s all there is to it. We"ve got to go survey the
footage, do the elevations, do our drafting, submit it to
you. And so that®"s two months. And if we can"t go there
until the snow is gone, then we have lost that opportunity
to build the road.

Unless, you go -- and you know where these walls
are going to be. So is there any chance you folks could do
the actual survey that we could work off of? The advantage
to closing the road is going to be lost if we have to do it

under normal channels.
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MR. McCAULEY: You would trust our survey?

MR. RICE: With your approval. | mean, we went
through this twice already this year, and it"s a long,
sometimes frustrating arrangement. And one of our problems
was that we had snow on the ground when we tried to get in
early to do it. And when you are on a real steep slope like
these are, and we"re trying to get down there and get the
elevation, and then -- we just had problems.

So to think we could do an accurate job without
having problems, the snow has got to be gone, and then we
are two months before we can start the wall, because of the
data you need and the design we must make.

MR. McCAULEY: Right.

MR. RICE: So now we are into July with the wall.
Unless we survey it early ourselves, hoping we get the job.
But it makes more sense if you survey it once.

MR. McCAULEY: 1 will need to check on that and
see if we are ever doing it. 1 know we have. We"ve got
sections cut at 10 meters now. And I need to check and see
it we have a lot of surveyors who can do it. While the
surveyors are out there, there"s no reason we can"t have
them pop in a few more sections.

RESULT OF DISCUSSIONS BETWEEN FOREST SERVICE AND
FEDERAL HIGHWAYS FOLLOWING PRESHOW:

Note: FHWA will not provide more detailed surveys
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on the walls. The contractor will need to survey
intermediate sections at 5 m prior to designing the walls
for submittal.

MR. RICE: You need -- you need closer than
10 meters on the wall. 1 can"t remember -- do you remember
what we did?

MR. KILROY: I think five feet --

MR. RICE: I"m not sure. It was pretty close.

MR. ALZAMORA: Five meters would be much better.

MR. RICE: And maybe you can®"t do it. But we are
going to lose that advantage next spring on the wall
construction, if we have to wait and do it ourselves.

MR. McCAULEY: Okay. We will see what 1 can do.
That is a good observation.

MR. RICE: On your soil pinning walls, you have
got them 8 meters high, so they are going to be falling on
OSHA. And we"ve had problems going over 8 feet or 5 feet
with you folks" vertical wall, to put in soldiers by a wall.
How do we go 24 feet high with no shoring?

MR. ALZAMORA: You are going to have to decide
where you do the shoring; they are incidental to the wall
construction. And in some areas you can"t. Some areas you
are going to have to shore, because they will take
out --

(The court reporter expresses difficulty hearing
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Mr. Alzamora.)

MR. ALZAMORA: What 1 was saying is that some of
the MSE walls are going to need shoring to get one -- to
allow one lane of traffic. And you are going to need to see
what you need to use there. Is that what you are referring
to on the MSE walls?

MR. KILROY: The soil nail wall.

MR. ALZAMORA: Oh, the soil nail wall.

MR. RICE: On the soil nail wall, we put in some
soldier vertical walls. They were only 8 feet high, but
because they exceeded 5 feet of the vertical face, we had
some problems with that vertical face and -- up against
traffic. And where your nail tie-back wall is going to be,
you don"t have enough room.

MR. ALZAMORA: Well, you"re -- you"re only going
to have up to a 3 foot (one meter) high cantilever on top,
before you put a row of nails in there. So you are going to
have to come down, put a row of nails --

MR. KILROY: So start from the top --

MR. ALZAMORA: Start from the top down, put a row
of nails, and another 3 feet, one meter, row of nails, and
there should be plenty of room there.

CLARIFICATION BY MR. ALZAMORA: The soil nail wall
needs to be constructed according to the plans. The top and

bottom cantilever and nail spacing are shown on the wall
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details. The excavation should proceed one row of nails at
a time.

MR. KILROY: So basically you envision the same
thing with the MSE wall?

MR. ALZAMORA: With the MSE walls, where you are
going to do shoring --

MR. KILROY: So you envision putting a soil nail
wall there?

MR. ALZAMORA: Yeah, a temporary soil nail wall.
Or whatever -- it doesn"t have to be a soil nail wall,
whatever measure of shoring you prefer to use.

MR. McCAULEY: Yeah, we did not want to specify.

MR. ALZAMORA: We usually don"t specify that. But
that"s what 1 would think would be a better way to do it.

MR. RICE: Jim Rice. Temporary silt fence and
bales or anything used for storm water permit will be
removed at the end of the job. To get rid of the permit, we
need to either transfer it or eliminate it. What are your
plans there?

MR. McCAULEY: Our plan is to transfer it to the
county -- to Fremont County, and the county will be taking
ownership of the road. But we don"t know when the timing of
that is going to be. Because we need to get finalization of
the right of way. And then get them to file an easement

deed. And they probably won"t take any responsibility of
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the road until that occurs.

So I don"t know if I can -- 1 guess what 1 am
saying is | don"t know if I can give you a specific answer
right now. Our plan is to transfer it to the county.

MR. RICE: When does our liability cease? We will
be done with the contract. We will be paid, you know.

MR. McCAULEY: Correct. We still have to talk
with the forest about -- maybe you guys, Burns, are going to
have to take care of it until we get it turned over to the
county, and they can take care of it. 1 don"t know how that
is going to work.

RESULT OF DISCUSSIONS BETWEEN FOREST SERVICE AND
FEDERAL HIGHWAYS FOLLOWING PRESHOW:

Note: The County will assume responsibility for
monitoring and terminating the NPDES Permit, when the
contractor is released by final payment.

MR. McCAULEY: But at this point, 1 can®t give you
a definite answer. But we are not going to leave you
hanging. We will have to transfer it at some point to
someone.

MR. SLUSHER: Vince Slusher, United Rentals. This
was the -- if we go to using signals or any type of signs on
this project, are you going to require the signs to be post
mounted? Or can we temporarily mount them on A-frames or

another approved device?
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The problem 1 see is your drop-offs on each side
of the road, and you don"t have a lot of room on the
bottom -- especially on the bottom part to put a sign in.

MR. McCAULEY: Let me check on an answer for you
on that and get back to you on the notes here. | think we
probably will be -- I am almost sure it will be required to
be NCHRP 350 certified type of installation. You know,
whether --

MR. SLUSHER: So we can choose whether we post
mount It or use an approved device?

MR. McCAULEY: That"s correct. That is my thought
right now. But I will check on that and make sure anything
different from that gets to you.

RESULT OF DISCUSSIONS BETWEEN FOREST SERVICE AND
FEDERAL HIGHWAYS FOLLOWING PRESHOW:

Signs that will be up for the enire time should be
post-mounted, whereas signs that need to be moved with the
operations can be on temporary supports. This is standard
CFLHD practice, not a national requirement. As for the
signals, the MUTCD says: '"Although temporary traffic
control signals can be mounted on trailers or lightweight
portable supports, fixed supports offer superior resistance
to displacement or damage by severe weather, vehicle impact,
and vandalism.” We will be flexiible on how signals are to

be mounted, given the nature of this project"s construction.
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In all cases (signs and signals, fixed or portable), the
contractor will be required to certify they meet NCHRP-350.

MR. SLUSHER: My thought would be if they are in
there making those walls, if you are looking at a month, two
months, whatever it"s going to take to build those walls,
the time frame for a sign to be standing on an A-frame or a
tripod, that is quite a bit of time. If they have to come
in with a drilling truck to try to drill to put a post in
the ground. We all know what that can be like too.

MR. McCAULEY: Okay, thanks. I will clarify that.

MR. SLUSHER: Okay.

(There is a long pause iIn the proceedings.)

MS. McGEHEE: Did we have any other questions?
Did you have anything else, Bert?

MR. McCAULEY: 1 did not.

MS. McGEHEE: 1711 ask that everyone leave their
plans, cross-sections and Special Contract Requirements on
the table, and 1 will come along and mark you off.
Everything else, you are welcome to take.

And if you need any questions answered as far as
this goes, later on, you are welcome to call, at this point,
Bert McCauley, if you would like to give them your phone
number .

MR. McCAULEY: Yeah, my phone number is (303)

716-2081, (303) 716-2081. I am in all next week, and then 1
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am out for three weeks after that on other projects. So you
will have to call next week.

MS. McGEHEE: Well, if you can"t get ahold of
Bert, you are always welcome to call me. My name is Brenda,
and my number is (303) 716-2080. And if I can"t answer the
question for you, | can certainly direct you to someone who
can. Thank you all for coming today.

MR. McCAULEY: Yes, we appreciated it.

(The meeting is concluded at 3:25 p.m.)
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